

ADVERTISER WEBSITE DEVELOPMENT ROADMAP (6 WEEKS)

Project Goal:

Build a website where advertisers can create accounts and post advertisements for their products or services.

WEEK 1 – PLANNING & REQUIREMENTS

Objectives

- Define the purpose of the website
- Identify users (advertisers and visitors)
- Plan the core features

Tasks

1. Define Website Features
 - User registration and login
 - Advertiser dashboard
 - Post advertisement
 - Upload images
 - Ad categories
 - Search and filters
 - Contact advertiser
 - Admin panel
2. Plan Website Pages
 - Home page
 - Login / Register
 - Dashboard
 - Create Ad page
 - Ad listing page
 - Ad details page
 - Admin panel
3. Create Wireframes

Sketch the layout for:

 - Home page
 - Ad posting form
 - Dashboard

Deliverables

- Project plan

- List of features
 - Page structure
-

WEEK 2 – FRONTEND DESIGN

Objectives

Build the visual interface of the website.

Technologies

HTML

CSS

JavaScript

React (optional)

Tasks

1. Create Website Layout
 - Header
 - Navigation menu
 - Footer
2. Build Pages
 - Home page
 - Login page
 - Registration page
 - Ad listing page
3. Style the Website
 - Responsive design
 - Mobile friendly layout
 - Clean UI for advertisers

Deliverables

- Working website layout
 - Responsive design
-

WEEK 3 – BACKEND DEVELOPMENT

Objectives

Build the server that handles requests and data.

Technologies

Node.js

Express.js

Tasks

1. Setup Backend Server
2. Create API routes:
 - User registration
 - User login
 - Create advertisement
 - Get advertisements
 - Delete advertisement
3. Connect frontend to backend APIs.

Deliverables

- Functional backend server
 - API endpoints working
-

WEEK 4 – DATABASE IMPLEMENTATION

Objectives

Store users and advertisements.

Database

MongoDB (or MySQL)

Collections / Tables

Users

- id
- name
- email
- password
- role
- created_at

Advertisements

- id
- title

- description
- price
- category
- images
- user_id
- created_at

Categories

- id
- category_name

Tasks

1. Connect database to backend
2. Store user data
3. Store advertisement data
4. Fetch ads from database

Deliverables

- Fully connected database
- Ads saved and displayed

WEEK 5 – ADVANCED FEATURES

Objectives

Add advanced functions to improve the platform.

Features

1. Image upload for ads
2. Search ads by keyword
3. Filter by category
4. Advertiser dashboard
5. Edit and delete ads
6. Admin moderation panel

Optional Features

- Featured advertisements
- Payment system
- Chat system
- Location-based ads

Deliverables

- Complete advertisement system
 - User dashboard
-

WEEK 6 – TESTING & DEPLOYMENT

Objectives

Prepare the website for launch.

Tasks

1. Test the website
 - User registration
 - Login
 - Posting ads
 - Viewing ads
2. Fix bugs
3. Optimize performance
4. Deploy the website

Deployment Options

Frontend Hosting

- Vercel
- Netlify

Backend Hosting

- Render
- Railway

Database Hosting

- MongoDB Atlas

Final Deliverables

- Fully working advertiser website
 - Live deployed platform
 - Ready for users
-

PROJECT COMPLETION

By the end of this roadmap you will have:

- A live advertiser website
- Advertiser accounts
- Advertisement posting system
- Search and browsing features
- Admin control panel

End of Document